EE 491 WEEKLY REPORT 6 10/11/16 —10/17/16

Group: May 1738
Project: Flying flashlight
Advisor: Professor Gary Tuttle

Members: Peter Bonnie, Brady Koht, Sebastian Roe, Joseph Wickner, and Scott Melvin

0 Weekly Summary

The week of the October 4™ — October 10th was when we sent a parts list to be
ordered to our advisor. Since we could not design any more key components of our
project until we receive the parts, we decided to spend most of past week working on
the project plan. Each group member took responsibility for different sections of the
project plan. Over the weekend the report was then revised and reformatted. Our hope
is to look back at the assignment since it serves as a good reference for deadlines and
double-checking design work.

O Past week accomplishments

e Peter: Finished the “challenges” and conclusion section of the project plan and
reformatted the document.

e Brady: Finished the “design” and “introduction” section and proof read parts of the
document.

e Joe: Created block diagram, assisted with “introduction” section, and proof read the
entire document an

e Sebastian: Finished the ”project requirement/specifications” and “timeline”
sections.

e Scott: Created the ghant chart and reformatted the document.

0 Pending issues

We are slightly concerned about the website for our project. There has not been much
progress and so we need to start working on it. Additionally, we need to start looking for
a mobile power source for the control box.



EE 491 WEEKLY REPORT 6 10/11/16 —10/17/16

0 Individual contributions

NAME Individual Contributions Hours HOURS
this cumulative
week

Peter Project plan 3 14
Brady Project plan 3 14
Scott Project plan 3 13
Sebastian Project plan 3 13
Joe Project plan 3 13

0 Comments and extended discussion

Since the parts for the quadcopter are going to come in soon different responsibilities will need
to be created for each group member. Additionally, the design for the control box should start
to be conceptualized.

0O Plan for coming week

Our plan for the coming week is to get the website up-to-date and possibly start working on
the quadcopter if the parts arrive this week. If parts do arrive, then the first set of goals will
be to calibrate the flight controller and design a frame so we can attach all of the parts
together. If the parts do no arrive then we will start to focus on designing the control box of
the quadcopter.

0 Summary of weekly advisor meeting

NA.



